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I. COMMUNITY NEED Partnering cities/county that will make up the National Resource 
Development Council for Inland Empire Brownfields (hereinafter “the NRDC-IEB). are the 
City(s) of Rialto and Colton, and the unincorporated areas of SB County. Rialto serves as the 
hub for the region’s planned Data Analytics, Logistics, Surveillance, Business Acceleration and 
Training Center (DALSBT) that is planned to begin construction and development in 2017. The 
DALSBT Center will transform the region and its capacity to serve and reduce air pollution, create 
economic opportunities, and advance active and sustainable transportation platforms. 

a. Targeted Community and Brownfields.
i. Community and Target Area Description - The targeted communities are located in EPA

Region #9 and include Rialto, Colton, contiguous and east of Rialto housing one of the region’s
largest freight transfer stations; and the unincorporated SB County and select communities
imbedded within the borders of Colton and Rialto.
Cultural and industrial history- Many of the expected challenges are due to antiquated tools and
technologies used in transition from agricultural to industrial in the Inland Empire (IE). In
1914 the Pacific Electric (“PE”) completed its rail line through Rialto, located above First
Street, and served as a direct gateway supporting the planned DALSBT Center. Colton's
industrial history resulted in the construction of Interstates 10 and 215 through the City
and continues to attract transportation-based industries. SB County is vast but mostly rural.
Measuring over 20,000 square miles, San Bernardino is the largest county in the United
States.
Area brownfield issues- Rialto- The Redevelopment Agency of Rialto was selected to
receive two brownfields assessment grants and a brownfield cleanup grant. The target areas
contained 47 underground storage tank sites, 18 of which were leaking. The Agency planned
to redevelop the site, part of a larger 18.5-acre parcel, as a commercial-retail development.
The grants were for hazardous substances and petroleum and an additional $11 million has
been invested into the City for cleanup (Rockets, Fireworks and Flares Superfund site).
Colton's City Center-Rancho Mill Street project area covers approximately 2 square miles of
many vacant and dilapidated industrial structures, partially located in the Agua Mansa
Enterprise Zone and Recycling Market Development Zone. Little redevelopment in the project
area has taken place due to the fear of environmental contamination. EPA assistance help to
mitigate some of these issues that were both hazardous and petroleum in scope, however the
fear of liability of land that is contiguous and not yet assessed is still prevalent. The county
continues to address environmental, health/welfare, and economic challenges faced by the
targeted communities.

ii. Demographic Information and Indicators of Need - According to 2011 Gallup poll, there is a
correlation between physical, environmental and mental health issues, and poverty. Those
in poverty are more susceptible to communicable diseases and illness. (See table below).
The socio-economic challenges for the communities include: 1) high percent low-income, 2)
poverty, and 3) increased health disparities. The collective efforts will address area socio-
economic challenges by reducing air pollution via reduced vehicle miles traveled, reduction in
the time freight remains in transition via transportation corridors, and threats to human health
using data analytics to foster reduced greenhouse gas emissions within select transportation
corridors.
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Targeted   Community                       
(e.g., Census Tract) Rialto Colton SB County 

Unincorporated Area Statewide National 

Population: 102,7414 54,0534 2,112,6194 38,802,5004 311,536,5941 

Unemployment: 7.3%2 6.1%2 6.1%2 6.3%2 5.3%2 

Poverty Rate: 19.1%3 19.6%3 20.6%3 15.9%3 11.3 %1 

Percent Minority: Hispanic Origin (Any) 67.6%4 71.0%4 51.7%4 37.6%4 17%1 

Black / African American 16.4%4 9.7%4 9.5%4 6.5%4 13.7%1 
1Data are from the 2009-2013 American Community Survey and are available on American Factfinder at 
http://factfinder.census.gov/faces/tableservices/jsf/pages/productview.xhtml?pid=ACS_13_5YR_DP03&src=pt and 2Data are from the Bureau of Labor Statistics and are available at    
www.bls.gov. 3 Data are from City Data and are available at http://www.city-data.com/poverty/ 4 Data are from 2010-2014 U.S. Census Bureau: State and County Quick Facts. Data derived from 
Population Estimates, American Community Survey, Census of Population and Housing, 
County Business Patterns, http://quickfacts.census.gov/ 

 

iii. Brownfields and Their Impacts The NRDC-IEB will use the grant funds to perform inventory, 
characterize, assess, and conduct cleanup (if warranted) on targeted Brownfield sites. Maps 
depicting these areas are attached. Each site has a perceived negative environmental impact and, 
is located within the targeted communities. Further environmental risks include, air and water 
pollutants from hazardous materials, and petroleum. According to 2014 EPA report, the air 
quality rating in the entire SB County is 31 on a scale of 100 (higher is better). This is based 
on ozone alert days and number of pollutants in the air. This is one-third of the national air 
quality rating. This includes particulates, carbon monoxide, sulfur dioxide, lead, and other 
volatile organic chemicals. The air quality level is impactful for those with illnesses like 
asthma. According to California Office of Statewide Health Planning and Development, 15.9% 
of people suffer from some degree of asthma in the SB County. Proximity to residents is key 
as the sites are all commercial and mixed-used zoned and fall within a 1-mile radius of 
residential living. Residents of SB County are exposed to higher levels of water and air 
pollutants than the national average. 

b. Welfare, Environmental, and Public Health Impacts. 
i. Welfare Impacts - Area brownfields have had a negative impact on the public health and 
welfare of residents. Highly sensitive populations include a) children, b) women and women of 
child bearing and age and pregnant women, c) seniors (over the age of 65), d) minorities, and e) 
residents living at or below poverty residing in the targeted area. A review of the areas targeted 
transportation corridor was conducted in 2013-2015 to identify relevant publications using the 
keywords: brownfield, urban, contamination, and urban revitalization. Via an assessment of 
the data, the review concludes brownfield contamination may contribute to excess infant and 
adult mortality in certain districts within the county, as well as loss of economic activity and 
productivity as result of fallow brownfields. In conclusion, brownfield renewal is a high 
priority and the engagement of policy and planning officials to balance the economic and 
residential priorities for the IE. 
ii. Cumulative Environmental Issues - The Air quality in Rialto is 31 and for Colton it is parallel, 
based on ozone alert days and number of pollutants in the air, as reported by the EPA. The 
water quality in Rialto is 48 on a scale to 100 (higher is better) as determined by a complex 
method of measuring watershed quality. For the SB County, the superfund index is 10 on a scale 
to 100 (higher being better) based on the number and impact of EPA Superfund pollution sites 
in the county, including spending on the cleanup efforts. 

HEALTH RIALTO, CALIFORNIA UNITED STATES 

Air Quality (100=best) 31.3 93.9 

Water Quality (100=best) 48 55 

Superfund Sites (100=best) 10 71 

Physicians per Cap. 178 261 
Health Cost 103.1 100 

http://factfinder.census.gov/faces/tableservices/jsf/pages/productview.xhtml?pid=ACS_13_5YR_DP03&amp;src=pt
http://www.bls.gov/
http://www.bls.gov/
http://www.city-data.com/poverty/
http://quickfacts.census.gov/
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Data are from EPA reported last updated June 2014. 
ii. Cumulat ive Public Health Impacts - Children – Children are at high risk of becoming 
sick due to brownfield contamination as a result of their likelihood of direct exposure to the 
contaminated areas. According to County Health Rankings, in SB County, the number of 
children living in poverty in the targeted communities is 27%; Children are more likely to 
have physical health problems as a result of lack of prenatal care (California Department of 
Public Health). The asthma related hospitalization in the County SB for children between the 
ages of 0 – 18 years is 13.1% children. Women, Women of Child Bearing Age, and 
Pregnant Women - There are a number of children and women of childbearing age (18% - 2010 
Census) in the targeted communities. As a result of the close proximity of residential living 
to existing/identified brownfields and the density of the area’s population (4,437 people per 
square mile in Rialto, 3,403.4 people per square mile in Colton-2010 Census), the risk is 
exacerbated. Seniors-The targeted communities have a young resident population with large 
household sizes. However, according to the 2010 Census, over 10.3% of SB County’s 
population is over the age of 65; 7.3% are under 5 years old. The average household size in Rialto 
and Colton is 4.08 and 3.54 people respectively. In Rialto, 45.92% of people are married, with 
children. 23.36% have children, and are single. In Colton, 37.23% of people are married, with 
children. 27.80% have children, and are single. Minorities–The targeted areas have a lower 
socio-economic position than most other areas in the state. As such, the residents have been 
adversely affected and suffered from environmental injustice for many years. According to the 
2010 Census Rialto’s demographic profile is made up largely of minority populations. 
Rialto's population is 63.7% Hispanic and 18.3% Black / African American. While Colton is 
71% Hispanic and 9.7% Black / African American. The entire SB County is 51.7% Hispanic 
and 9.5% Black/African American. Plans to Reduce Area Threats to the Health and Welfare of 
Children - The NRDC-IEB will plan to reduce the threat to the health and welfare of the 
children of the community by increasing the educational platforms that discuss 
environmental and health issues and by increasing the number of job opportunities. The efforts 
serve in minimizing the impact of living in poverty, increase access to preventative health care, 
to treatment, and result in families receiving healthcare benefits from their employment. 
c. Financial Need The target area reflects an economically disadvantaged area that is in need 
of financial assistance from State and Federal Agencies to identify potential hazardous sites that 
could have an adverse impact on the regions planned Freight, Logistics and Analytics (FLA) 
Center. 

i. Economic Conditions During the recession, the IE was one of the hardest hit areas in the 
country and the County is in the process of returning to its pre-recession economic status. This 
funding supports the regions mission to form a coalition to create a plan that serves multiple 
contiguous land development plans, including unincorporated land within various city boundaries, 
that serve underserved communities that would otherwise not have access to resources, community 
engagement activities, and possible cleanup funds to address brownfields.  

ii. Economic Effects of Brownfields Rialto currently exhibits significant signs of economic 
distress as evidenced by high unemployment rates and low income levels. Local economic 
conditions have been worse, due to the 2008 recession. As a result of existing brownfields in the 
area and its commonly known deterrent to residents and planners, the region experienced a 
reduced tax base that has shown a 6.5% decline amongst all members of the coalition (IE 
Economic Quarterly Report October 2015). These conditions have further depressed property 
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values by 9.4% with the ongoing costs to secure vacant properties having become increasingly 
difficult. Blight, property vacancy, community disinvestment, and the burden on municipal 
services reached a high from 2008 and 2012 as vacancy rates decreased almost two percentage 
points from the peak of 11.8% vacancy in 2009. Recovery from this catastrophic downturn is still 
occurring. 
II. PROJECT DESCRIPTION AND FEASIBILITY OF SUCCESS - The project goals are 
to assess existing brownfields, educate the public on brownfields, determine their capacity for 
reuse, and begin the planning for redevelopment, in line with broader land reuse documents. 
a. Project Description, Timing and Implementation- is as follows.  
i. Description -The project is designed with four components. 

1) Project Set-Up: This activity involves engaging project liaisons who will manage the 
timeline and the progress of the project, a request for proposal from the contractor, initial 
project promotion, and awareness campaigns. 

2) Site Inventory: The process of site inventory includes a comprehensive record review of the 
sites, their historical significance, as well as GIS maps detailing the boundaries. This 
inventory is also a baseline analysis for possible contaminants at the site. At this time, 
community outreach campaigns will begin through our community partner sites. 

3) Characterization: The characterization of the site is important to understanding how best to 
proceed with the project. Based on the contamination levels, the size of the lot, and other 
factors, the options for redevelopment may be limited. This characterization will allow 
options to be weighed accordingly. 

4) Clean-Up Planning: Once the options have been weighed, a direct plan for cleanup and 
redevelopment will begin. This will include a timeline for both activities, a feasibility study 
for the redevelopment plan, and planning documents being produced in anticipation of 
redevelopment. 

Expanding Existing Land Use and Revitalization Plans - The proposed project is in line with 
the NRDC-IEB land use and revitalization plans created from revitalization strategies identified 
form Rialto’s General Plan for Land Use adopted in 2010; Colton’s General Land Use Plan 
adopted in 2012, and the County of San Bernardino’s Economic Development Strategy that was 
adopted in 2012.  Land re-use strategies, within each plan, includes ways for land to a) be 
repurposed as a community benefit site; or b) repurposed as an economic stimulator. All three 
partner entities have expressed interest in revitalizing their communities. Alignment with HUD-
DOT-EPA Livability Principles- The revitalization plans presented are directly in line with the 
livability principles of the HUD-DOT-EPA partnership in that:  

a) The community benefit sites are directly correlated with improving resident access to green 
space, recreational property, transit, schools, and other public benefits. Moreover, by providing 
sites as community benefits, these once vacant sites can contribute to greener and healthier 
homes and neighborhoods while also mitigating the environmental conditions through effective 
deconstruction and remediation strategies which address solid and hazardous waste.  

b) The building of economic stimulators will improve employment outcomes for residents, while 
retaining those who have historically lived in the area. This will assist in providing affordable 
housing opportunities for residents.  

ii. Timing and Implementation - To ensure that that the project activities are accomplished in the 
three-year time period, project liaisons will be responsible for producing a quarterly report that 
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ensures adherence to the project timeline.  The project liaisons are responsible for ensuring that 
these documents are accurate based on consultations with the contractor and on site evaluations 
of all brownfield selections. These documents will be available to the oversight entities who will 
compare them to the original plan so as to ensure consistency between the two documents.  
(a) Contractor Procurement - The contractor will be selected through competitive bid and the 
project liaisons will act as evaluator for all the bids being procured. The contractor for the 
assessment must be determined within the first 2 months of funding. The responsibility of selecting 
and securing sites will be the responsibility of the city council for the cities of Rialto and Colton and 
the Board of Supervisors for the County of San Bernardino. Through previous assessments and 
historical records, entities will identify sites that they believe are prime candidates for being a 
brownfield. These efforts are in coordination with the project liaisons and accomplished within 
the first 6 months of funding. 
Approach - The methods will consist of an initial assessment of the brownfield sites by an 
independent contractor, a determination of the capabilities of site based on contamination levels 
and location, the engagement of the relevant communities at key stages in the brownfield 
process, and the beginning stages of repurposing of the land based on already existing land reuse 
and revitalization plans. The plan does identify ‘other’ sites in the community that may be 
identified and selected as a result of community outreach and participation. Services are 
designed to assist multiple communities, and begin the process of large scale re-use. 
Large Scale Re-Use Plans  

Site Location City/County Planned Services- I Planned Services- II Entity Responsible 
225 Bloomington Avenue Rialto Inventory, 

Characterization 
Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

495 South Riverside Avenue Rialto Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

1916 North Riverside Avenue Rialto Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

3610 North Riverside Avenue Rialto Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

1877 North Riverside Avenue Rialto Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

1900 South Riverside Avenue Colton Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

1800 South Riverside Avenue Colton Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

401 North Pepper Avenue Colton Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

APNs 016336212, 016336226, 
016336227  

Colton Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

18896 Verdemont Ranch Rd Unincorporated 
Area – SB County 

Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

3763 Verdemont Ranch Rd Unincorporated 
Area- SB County 

Inventory, 
Characterization 

Clean-up Planning (if 
warranted) 

Contracted 
Environmental Firm 

See Maps in Attachments 

Resources - Partners will utilize archived records and engage the community on the historical 
records of the site. If the NRDC-IEB comes across a site they wish to assess that is privately 
owned, a document outlining the activities and the expected outcomes must be signed by the 
owner of the land. Reporting - The report will reflect the percentage of funds to date that have been 
allocated for assessment with a highlighted standard in each report conveying ‘Total funds 
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expended to date; % allocated for assessments’. Verification that current funds allocated are above 
or below budgeted assessment allocation will also be a standard within each quarterly report. If 
below budgeted expenditures, a statement of justification will be required prior to the quarterly 
report being approved for processing. Effective Cost Management - The overall project will 
cost $496,500. In order to expend funds in a timely and effective manner, the NRDC-IEB will engage 
project liaison/industry expert(s) that will work on behalf of the three participating entities. 
Project liaison(s) will be responsible for managing the timeline of the grant, procuring 
contractors, and maintaining dates where the communities will be engaged and facilitate these 
meetings. Rialto’s Fiscal Management team will manage cost expenditures for all parties. 
Liaison(s) will also be responsible for reporting the usage of funds as delineated in the budget 
submitted herein. Each entity will support the monitoring of project expenditures as it relates to 
approving project budgets for their respective area for each phase (Phase I and Phase II). Project 
liaisons will be held accountable by the NRDC-IEB. Community Engagement- Community 
outreach efforts will also serve to solicit suggestions for how the brownfield sites will be reused. 
Strategies used to engage the community include: 1. Engagement Through Community 
Organizations - utilize networks of community based organizations as a platform for presenting 
the brownfield land opportunities. Locations will be identified where people congregate and as 
such, the NRDC-IEB expects a good attendance rate for these presentations. These presentations 
will act as education platforms as well as question and answer segments. 2. Engagement for 
Redevelopment – Engagement of the community will take place when deciding how the assessed 
land will be repurposed. Engagement will be through the use of newsletters, website and through 
community organizations. When the assessment is completed, the community will have an 
opportunity to discuss what options they would like to see exercised. 3. Engagement Through 
City Council – the public will be made aware of all of the proceedings through open forums at 
council meetings. At council meetings, any community member may attend and discuss any 
concerns regarding the brownfield process and any grievances. 
(b) Site Selection - Each project site identified by the NRDC-IEB will be prioritized based on its 
location being along Rialto’s plan to develop an Analytics Center and Riverside Corridor along 
Riverside Ave (and supporting streets). Secondly, those sites along the corridor that were also 
identified as sites that have been recorded as abandoned, idle or underused industrial and/or 
commercial properties (where expansion or redevelopment had been complicated by real or 
perceived environmental contamination). The history of said sites along the corridor are former 
service stations, former dry cleaners, factories, warehouses, parking lots, hangers, lots where 
heavy machinery was stored or repaired, abandoned railroads, former railroad switching yards, 
air strips, bus facilities, landfills, etc. Sites that are old industrial sites or older commercial 
buildings with little or no environmental contamination, will also be considered for assessment.  
Once the sites meet this criteria, each NRDC-IEB member will prioritize the sites in their 
respective service area. At this point, the criteria being utilized will be: 1) Ownership status: 
Publicly owned receives precedence; 2) Size of the land: Larger lots receive precedence; 3) 
Proximity to residential neighborhoods: Closer lands receive precedence; 4) History of 
contamination: Recorded history of contamination receives precedence. 
(c) Obtaining and securing site access - Privately held - In the event that a private company holds 
the land that will be assessed, the following process will be utilized: 1) Written proposal for the 
owner of the property detailing the activities that will be undertaken, the parties involved, the 
timeline, and the expected results; 2) Once the proposal is  signed, the owner will be given yearly 
reports on the progress of the project including findings, alternatives for reuse, and cost; and 3) 
providing owners with an evaluation copy of the findings that detail all of results, and the 
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suggestions for reuse 
 

Site Location City/County Approximate 
Size 

Owned By Conditio
ns/Conta
mination 

225 Bloomington Avenue Rialto 1-5 acres City of Rialto TBD 

495 South Riverside Avenue Rialto 1-5 acres Pacific Bell Telephone Company TBD 

1916 North Riverside Avenue Rialto 1-5 acres Midland Oil Group TBD 
3610 North Riverside Avenue Rialto 1-5 acres West Coast Petroleum TBD 

1877 North Riverside Avenue Rialto 1-5 acres Family Oil Company TBD 
1900 South Riverside Avenue Colton 1-5 acres A-Z bus Sales TBD 
APNs 016336212, 016336226, 016336227 Colton  16-20 acres  City of Colton  TBD 
1800 South Riverside Avenue Colton 1-5 acres Van Dyk Tank Lines TBD 
401 North Pepper Avenue Colton 1-5 acres McNeilus Truck and Manufacturing TBD 
Cement Plant Road (Area) SB County- 5th District 1-5 acres SB County- 5th District: Rialto TBD 
Meridian Road (Area) SB County- 5th District 1-5 acres SB County 5th District: Colton /SB TBD 

b. Task Description and Budget Table - The tasks for the project is as follows. Task 
Descriptions - Hazardous Substance Assessment. 

i. Task Descriptions 
Task 1: Program Management: ($50,200) - Program management: documenting activities 
undertaken, overseeing contractors work for consistency with contractual obligations, and 
supervision of their plans (investigation plans, health and safety plans, quality assurance plans, 
etc.). The NRDC-IEB will assign staff to adhere to federal procurement standards, identified in 
the appropriate OMB Circulars and support opportunities for Minority-Owned and Women-
Owned Business Enterprises (MEBE/WEBE). Management will also include training for Rialto 
staff to administer the grant and attend one EPA brownfields training meeting or conference. 
Task 2: Community Involvement: ($28,600) - The NRDC-IEB recognizes that it is essential 
to include community residents, business, property owner and stakeholder input throughout all 
phases of the project. This will be accomplished with the assistance of our community partners 
and newsletters, holding public meetings, updates to the NRDC web site, press conferences, press 
releases, and through regular updates at NRDC-IEB meetings. Prior to conducting any 
assessments, the NRDC-IEB will host a community-wide forum where residents, businesses, 
property owners and other stakeholders will have the opportunity to hear and comment on the 
proposed scope of the project, the assessment process, consultant selection process, and the 
identification and selection of the sites for review. A Brownfield Steering Committee will seek the 
advice and participation of several community organizations including but not limited to the Rialto 
Unified School District, Healthy Rialto, Chamber of Commerce, the Downtown Business 
Improvement District, UCR - Department of Environmental Sciences. 
Task 3 Site Inventory: ($83,500) This task begins with the procurement of a qualified consultant, to 
assist with a community-wide Brownfields Inventory. The consultant’s work included conducting a 
comprehensive records review and creating GIS maps that delineated at a minimum, suspected 
contaminated sites, parcel boundaries, surface and groundwater resources, roads, zoning districts, and 
adjacent land uses. The consultant’s work will be augmented by NRDC-IEB’s and public’s knowledge of 
possible suspect areas and sites based on their previous land use(s). Brownfield site inventory and database 
also identified current and past ownerships, current and previous uses, likely contaminants and potential 
re-use opportunities. The site inventory process will prioritize and select brownfields site for investigation. 
Task 4 Environmental Assessments: ($367,900) The Brownfields Steering Committee made up of 
the selected consultant firm, NRDC-IEB, and key community stakeholders, will review and evaluate the 
suspected Brownfield sites identified in Task 3 and select and prioritize sites for Phase I and II Assessments 
for Task 4. It is anticipated that sites will be selected based on a number of ranking criteria, including the 
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properties’ location to areas already identified as redevelopment areas, the existing infrastructure including 
access, the potential for job creation and new housing opportunities (including affordable housing), the 
presence of a willing owner or buyer to invest in the property, consistency with local use plans, community 
support, and the financial feasibility for clean-up. Community participation in the selection of site 
for assessments will be a key component. The NRDC-IEB will identify potential areas of contamination 
as proposed herein. This approach supports identification of hazardous sites and then proposes cleanup 
(as/when appropriate) that will commence with redevelopment efforts. Residents in this target area will 
benefit from the assessment and probable cleanup efforts as clean sites will attract new companies, 
construction, and opportunities for upgraded housing. The NRDC-IEB through educational campaigns 
that foster over 200 hours of Environmental Education will address threats to highly sensitive groups. 
The sessions will encourage preventative measures and behaviors for adoption by children, pregnant 
women, minorities, and low-income families, while engaging residents in on how to create green-space 
within their neighborhoods. Sessions will include underlying causes of health issues that include workshops 
on hazardous waste disposal and removal which can decrease the overall effects the brownfields have on the 
health and welfare of at risk-adult and youth including pregnant women. 

iii. Budget Table 
 

 
 

Budget Categories 

Project Tasks: Hazardous Substance 

[Task 1] Program 
Management 

[Task 2] Community 
Involvement 

[Task 3] Site 
Inventory 

[Task 4] Environmental 
Assessment Phase I, II 

Total 

Personnel $18,500 $2,400 0 0 $20,900 

Fringe Benefits 0 0 0 0 0 
Travel $2,500 $1,400 0 0 $3,900 
Equipment 0 0 0 0 0 
Supplies and Materials $500 $1,000 $2,400 $3.400 $7,300 

Contractual[2] $31,000 $21,000 $80,000 $359,000 $491,000 

Other (Marketing) $4,000 $2,800.00 $1,100 $5,500 $13,400 

Total Budget $56,500 $28,600 $83,500 $367,900 $536,500 

c. Ability to Leverage - Upon the assessments determining that additional work (e.g., assessment 
or cleanup) may be required, the NRDC-IEB will seek or provide additional resources 
necessary complete the investigations or cleanup work. On a case by case basis, these additional 
resources may be provided by private funds, either from the current property owner or a 
prospective developer of the brownfields site, or other public funds, such as loans or grants that 
may be available from other regional, State or Federal sources and/or Agency funds. Since the 
targeted areas are within Redevelopment Project Areas, NRDC-IEB could allocate tax 
increment funds to facilitate the additional assessment or clean-up costs for these affected 
properties, especially if there is a strong likelihood redevelopment project would benefit the 
community would occur. Other funding mechanisms and forms of assistance that may be used 
as resources to ensure the success of this project include: applications for a EPA Site Specific 
Cleanup Grant, CDBG funds, a CDBG Section 108 loan, Economic Development 
Administration - Economic Development Initiative Grants, Agency Housing Set-Aside funds, 
HOME funds, HUD Brownfields Economic Development Initiative, and/or other State of 
California funding sources such as the Targeted Site Investigation Program and local 
supplemental environmental funding sources, as they are available. As the revitalization 
planning efforts continue, all funding opportunities will be fully explored. The completion of the 
community-wide Brownfield inventory and any subsequent Phase I and Phase II assessments 
will also provide the NRDC-IEB with reliable information to seek out alternative sources of 
funds to help mitigate any contamination and keep the project on track. Ultimately, NRDC-IEB 
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is supporting the redevelopment of underutilized land and therefore will provide the necessary 
resources beyond the life of the redevelopment process. 
III. COMMUNITY ENGAGEMENT PARTNERSHIPS - The community involvement 
plan is specific plan for informing the community with a separate plan for community 
engagement. 

a. Engaging the Community 
i. Community Involvement Plan –  The primary stakeholders (agency’s, organizations, 

and individuals) that will be engaged are noted in the chart below 
Agency Name/ Or 
Resident 

Type Participation 
in Project 
Planning Yes 

  

Participation in Project 
Implementation 
Yes or No 

Term/Duration of Engagement 
Monthly, Quarterly, Annual 

Healthy Families 
Rialto 

Health Organization Yes Yes Annual 

National Resource 
Development  Council 

Community 
Development  
Council 

Yes Yes Monthly 

Rialto Chamber of 
Commerce 

Business Association Yes Yes Annual 

Downtown  Business 
Improvement 

Business  Association Yes Yes Annual 

Rialto Unified School 
District 

Academic Institution Yes Yes Quarterly 

California Toxic 
Substance Control 

State 
Government 

 

Yes Yes Annual 

UCR – Department of 
Environmental Sci. 

Academic Institution Yes Yes Quarterly 

SB Housing Authority Religious Affiliation Yes Yes Annual 

As the lead, Rialto will collaborate with Colton and the County of San Bernardino to determine 
the requirements of their communities and their brownfield sites. The immediacy of this 
collaboration is important because 1) Each community within the coalition requires specified 
action plans based on the history and current activities at the site 2) Each community wishes to 
see a different repurposing of the brownfield site 3) The coalition must be congruent and consistent 
before hiring the contracted environmental firm to conduct the assessment. This congruence, is 
critical to the success of the environmental assessments and must be accomplished within one 
month of the project. The NRDC- IEB recognizes that it is essential to include community 
residents. The specific approach will be addressed in three ways Media Marketing- This will be 
accomplished through publishing and mailing newsletters, updates to NRDC-IEB web site, press 
conferences, and press releases. Strategic Planning - On the local level NRDC- IEB’s goal is to 
incorporate the redevelopment of Brownfields into NRDC-IEB’s total redevelopment strategic 
plan. This plan will also improve economic activity in the target areas by increasing tax revenues, 
property assessed values, number of new businesses located, and number of jobs created. Public 
Meetings – Community members, stakeholders, and partners will be invited to attend public 
meetings to address the brownfields issues, the redevelopment plan, cleanup options and 
technology costs, how to further involve the community in cleanup decisions, and strategies for 
meeting and engaging specified high-risk populations. During Planning- Prior to conducting 
assessments, the City will host, with the assistance of it community partners, a community-wide 
forum where residents and stakeholders will have the opportunity to learn about the Brownfield 
project(s), comment on the site selection and assessment process, be introduced to consultants 
selected to work on the project, and have the opportunity to nominate additional sites for review. 
In addition to residents and property owners, and other stakeholders, the NRDC-IEB will seek the 
advice and participation of several community organizations. Input from the public and 
community meetings will be recorded and evaluated and, if appropriate, sites identified through 
this process will be incorporated into the project and/or future planning effort. During 
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Implementation Community-wide Forum - Residents and stakeholders will have the opportunity 
to learn about the Brownfield project(s), comment on the site selection, be introduced to 
consultants selected to work on the project, and have the opportunity to nominate additional sites 
for review, this will include community organizations including but not limited to the RUSD, 
Healthy Rialto, the NRDC, and a Business Improvement District (TCU Community Partnership) 
ii. Communicating Progress - Progress Reporting to the Community - Throughout the 
planning and implementation process, the NRDC-IEB will continue to advise the community 
through various sources such as local newspapers, community meetings, public hearings, 
newsletters updates or speeches at local service clubs and on Rialto, Colton, San Bernardino 
County. websites. All meeting notices will be posted in prominent locations in the community 
and on the Internet, as well as mailed and/or e-mailed to our community partners, 
community based organizations and special interest groups. Information will be distributed in 
both English and Spanish. In addition, reasonable accommodations will be made for persons 
with disabilities. To ensure meaningful engagement of area residents, the NRDC-IEB will strive 
for community acceptance of various planning strategies and concepts. If acceptance is not 
achievable, NRDC-IEB will work to build a consensus among community stakeholders. Project 
Progress - Although multiple alternatives exist, the redevelopment strategies for each of the 
properties will be largely categorized into public benefit projects and economic development 
projects. Public benefit projects include construction of parks, community centers, recreation 
centers, etc. Economic development projects include commercial buildings, centers of 
innovation, small business locations etc. The final decision for redevelopment will be based on 
the assessment provided by the contractor as well as the results of the community engagement 
campaign. Methods used to track and measure the project process will be tracked primarily by 
the project liaison(s).  Tracking will include: 1) a timeline for when the initial assessment of 
the identified brownfields is to be completed. Deliverables to measure progress will include: a) 
the procurement of the contractor b) the initial assessment by the contractor c) the assessment of 
alternatives d) cost-benefit of each alternative. 2) Determine a timeline for when the project 
alternatives must be presented to the project liaisons. Deliverables to measure progress will 
include: a) the initial document detailing all options that are available for brownfield sites; and 
b) document detailing the suggested redevelopment plan. 3) Determine a timeline for when the 
alternatives will be presented to the communities. Deliverables to measure progress will include: 
a) A presentation to the community addressing the sites to be evaluated b) An analysis of the 
community engagement including the community preferences/concerns and d) a final presentation 
to the community detailing the short list of options and the suggested option. 4) Evaluate the 
alternatives and begin to plan for a strategic reuse or redevelopment construction plan. 
Deliverables will include: a) the final decision made on reuse and community preferences 
b) a planning document detailing the feasibility, cost, and benefit c) a campaign to leverage 
funds for the redevelopment plan. 
b. Partnerships with Government Agencies - Current efforts that have been carried out to 
establish partnerships with relevant governmental entities and the roles they will play. 
i. Local/State/Tribal Environmental Authority - The NRDC-IEB will establish working 
relationships with both the California Department of Toxic Substances and the EPA regarding 
Brownfields and this grant proposal. The mission of the California Department of Toxic 
Substances Control is to provide the highest level of safety, and to protect public health and the 
environment from toxic harm. 
ii. Other Governmental Partnerships - It is envisioned that stronger ties will be forged 
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with these two agencies, as well as with the local enforcement agencies including the Santa Ana 
Regional Water Quality Control Board and the San Bernardino County-  5th Dist.  Fire – 
Hazardous Materials Division as it continues to work on the project. The Santa Ana Regional 
Quality Control Board is a division of the California State Water Resources Control Board that 
oversees the allocation of the state’s water resources to various entities and for diverse uses, from 
agricultural irrigation to hydro electrical power generation to municipal water supplies, and for 
safeguarding the cleanliness and purity of Californians’ water. The purpose of the Hazardous 
Materials Division is to protect the health and safety of the public and the environment of the 
County of San Bernardino by assuring that hazardous materials are properly handled and 
stored. Two primary federal agencies to support the FLA will include Environmental Protection 
Agency and Department of Transportation. 

Agency Name Agency Type Specific Role they will Play 
Environmental Protection Agency (EPA) Federal To help sustain, clean-up, and restore communities and the 

ecological systems that support them by providing funds to assess 
and clean-up Brownfields. 

California Department of Toxic 
Substances (DTSC) 

Government To assist in the handling, treatment, and disposal of hazardous waste 
sites, including disposal sites and industrial sites that resulted in 
contamination of soil and groundwater. 

Santa   Ana   Regional   Water   Quality 
Control Board 

Government To  evaluate  and  assess  water  quality  in  areas  where  soil  and 
groundwater contamination have occurred. 

San Bernardino County Fire – Hazardous 
Materials Division 

Government- Local To serve as a resource and provide information and data regarding 
the Brownfield sites. 

National   Resources   Defense   Council 
(NRDC) 

Federal To provide legal background and context on sustainable policies 
from federal, state and local government and industrial corporations. 

Department of Transportation (DOT) Government To  review  transportation  policies  and  procedures  and  identify 
mobility issues. 

c. Partnerships with Community Organizations- The project partners reflect community 
partners and their commitment.  
i. Community Organization Description and Role - Current efforts and plans to initiate and 
develop partnerships with community organizations has been ongoing.  Each will be involved 
during planning and implementation. (See chart below) 

Agency Name Agency Type Function/Role Information About Agency Active or 
Pending  

University of 
CA Dept. of 
Environmental 
Science 

Community-based 
Organization 

Education and 
Outreach 
Link for Internships 

The program exposes students to a wide array of 
environmental science disciplines and prepares them 
for careers in State/Federal resource agencies, private 
consulting and for graduate level education. 

Active 

Rialto Historic 
Society 

Community-based 
Organization 

Museum; Historic 
preservation and 
restoration 

Deals with the discovery, collection, preservation and 
publication of the history, historical records and data of 
and relating to the Rialto area. 

Active 

Rialto 
Chamber of 
Commerce 

Community-based 
Organization 

Business Outreach- 
Steering Committee 

A voluntary group of actively concerned business 
people and citizens who have banded together to 
advance commercial and civic interests of our 
community. 

Pending 

Colton 
Chamber of 
Commerce 

Community-based 
Organization 

Business Outreach- 
Steering Committee 

Organized for the purpose of preserving the 
competitive free enterprise system, promoting 
economic growth and development, and creating more 
intelligent business and public opinion regarding city, 
county, state and national legislative affairs. 

Pending 

NRDC, 
Cathedral of 
Praise, TCU 

Community-based 
Organization 

Community Based 
Institution and 
Steering, Committee 

Religious institution involved with various local 
community programs and organizations. 

Active 

A representative from each partner organizations will be invited to sit on the Brownfields 
Steering Committee that will oversee the community education and outreach program, and 
identifying, inventorying and selecting the Brownfields for investigation. The broad based 
support and participation in the process will be essential to ensure the overall acceptance and 
success of the Brownfields project. The following organizations have indicated their support and 
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participation in the Brownfields project. 
ii. Letters of Commitment– See attached letter of services.  The total number of partners to date 

is 7 with 12 targeted by project end.  In addition to the existing letters, the NRDC has 24 
members that support the overall project (see letter from NRDC).  Letters will be secured from 
every partner involved in the process. 

d. Partnerships with Workforce Development Programs - Planned efforts to promote local 
hiring and procurement, and linking members of the community to potential employment 
opportunities as part of the brownfields include, 1) Work with the San Bernardino County 
Workforce Development Board to recruit and provide supplemental training for individuals in the 
community, 2) a preference for local companies and workers when choosing contractors, and 3) 
an economic opportunities plan for post development.  
III. PROJECT BENEFITS- Improved community understanding of the effects of 
brownfields, how they are formed, and the best options to reuse the land; and economic 
opportunities for the local community through the cleanup and repurposing of brownfields.  To 
prepare the NRDC-IEB to effectively mitigate these challenges each entity has committed to a 
broader repurposing plan known as the Data FLA.  This corridor will be redeveloped in an effort 
to provide an analytics hub for the region. Commercial buildings will be built along this corridor 
that all have an analytics or transportation focus including, analytics hubs for businesses, 
workforce training centers, or regional transportation data collecting. The project will also 
increase localized economic opportunities –The project will help to increase local economic 
opportunities through the cleanup and repurposing of the land; increase the square miles of land 
providing a community benefit- Along with the repurposing of the land for commercial 
businesses, the land will also be used to help the community through community centers, parks, 
or recreation areas. The coalition has agreed to repurpose at least one brownfield site into a 
community benefit site. The exact site and the community benefit will be decided upon after the 
initial assessment and the engagement of the community; and it will increase in Environmental 
Sustainability efforts being carried out by the NRDC-IEB -  The project will also support the 
broader environmental sustainability efforts of the collaborative. This broader effort is designed to 
redevelop the Inland Empire’s interaction with the environment and how it is perceived by the 
public, private companies, and government officials. Through this project, the tenants of 
environmental education, environmental awareness, and environmental responsibility are all being 
furthered. Additionally, the repurposing of the land will serve to remove dangerous contaminants, 
and enable the construction of environmentally sustainable infrastructure. 
a. Welfare, Environmental, and Public Health Benefits - i. Health and welfare benefits - As 
part of the project, the National Resource Development Council of Local Governments (NRDC-
LG) is being consulted. This council contains industry experts from all sectors including 
environmental sustainability, economic development, and equity maintenance.  As such, the 
project is adopting the NRDC-LG stance on equity maintenance. Through the assessment of the 
brownfield, underserved communities in the target area will have greater access to information 
regarding brownfields and how they affect their lives. Moreover, the cleanup and redevelopment 
of the brownfields will employee many in the community. Once the redevelopment is 
accomplished, the jobs created from the establishment of businesses will once again provide equity 
to the community. All of these efforts will be furthering the NRDC-LG goal of equity maintenance 
for those underserved.    ii. Environmental Benefits - As the project addresses community need to 
expand the green landscape of the area - the environmental benefit includes sustaining green 
space that supports forestation of urban and semi-urban areas. As the project increase re-use of 
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land development opportunities through brownfield clean-ups, the project reduces the pollution 
in soil, air and, water.  The projects mission will also engage and recruit environmentally conscious 
businesses into the area and will minimize the area’s adverse effect on climate change, increase 
opportunities for businesses with advanced manufacturing and technology to locate into the area. 
b.  Economic and Community benefits - The project being proposed will incorporate equitable 
development practices by 1) providing benefits to the community through parks and centers for 
the community 2) will create opportunities for the local community to receive employment either 
through the cleanup, the redevelopment, or from the businesses that flock to the corridor after the 
redevelopment and 3) by removing contamination that may harm the local community. On top of 
providing benefits through equitable development, the project will also improve affordable 
housing in that the neighborhoods and regions surrounding the brownfield corridor can now be 
redeveloped in order to provide housing for the community. Currently, the region surrounding the 
brownfield is undeveloped due to the restrictions of the brownfield and the lack of aesthetic appeal. 
By retrofitting and developing the corridor of brownfield sites, neighborhoods can begin to de 
developed so as to provide affordable housing to the community. Finally, with the development of 
the region, community members will have employment within the city. This will allow them to 
use the public transportation available in the cities instead of having to drive their cars to their 
locations.  Economic or Other Benefits - Potential Outcomes- As a result of the assessment, the 
redevelopment, and the community engagement, the region will receive tremendous economic 
benefits. The proposed activities will require the hiring of an independent contractor who receive 
funds for their assessment and evaluation of the brownfield sites. Once assessed, the planning 
stages will begin. The NRDC-IEB will agree that the brownfield sites located along the corridor 
should be redeveloped in a way that is reflective of the large influx of analytics and transportation 
jobs into the region. With this understanding, the NRDC-IEB will commit over 50% of the 
redeveloped land to commercial buildings or other small business sites. In addition to the 80% of 
business development, the remaining 20% will be redeveloped for the community benefit. All of 
this redevelopment will require employees. The expectation is that 20% of the employees who are 
taking part in the redevelopment will be from the local communities. This will provide an 
economic benefit to the communities. Furthermore, because much of the land is to be repurposed 
as commercial buildings housing analytics and transportation centers, the expectation is that the 
local community members will gain employment from these local businesses. In the long-term, 
the redevelopment and the business establishment will add a 5% increase in employment, and raise 
per capita income. Job Creation Potential- The redevelopment of these sites will increase the 
local tax base and create sorely need new job opportunities, not only during construction, but when 
the projects are completed. NRDC-IEB anticipates that each grant dollar will be leveraged. As 
such, upon NRDC-IEB being awarded $496,500, NRDC-IEB anticipates that this will result in 
over $4,200,000 of additional investment. It is difficult to determine how many jobs may be created 
as a result of the grant; however, for each acre of land redeveloped into a commercial, retail or 
office use, NRDC-IEB anticipates creating 20 jobs. Further, the NRDC-IEB anticipates being able 
to encourage the redevelopment of at least 15 acres of land that would support commercial 
development as a result of the grant. As such, the NRDC-IEB would anticipate being able to create 
up to 30 new full time jobs as a result of the grant.  Potential for Expanded Tax Base- In addition 
to the potential increases in employment, the redevelopment of the area will serve to expand the 
tax base because of 1) the higher income levels of the employees 2) taxes on new businesses in the 
area 3) taxes on the development of the land. In all three cases, the potential for increased tax 
revenue is high and the benefits to the community will be magnified. Local Hire- strategies will 
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include 1) engagement of firms contracted to participate in clean-up as part of the planning stages, 
the project liaisons will be responsible for procuring a contractor. The project liaisons must hire a 
firm or contractor who is within the IE, and who staffs at least 20% of its employees from the area. 
Moreover, once the sites are assessed, the cleanup of the site will follow the same guidelines in 
that the contracted cleanup firm must be within the IE and must staff at least 20% of its employees 
from the Inland Empire. As a result of these new businesses, the local communities will see a boost 
in their employment rates and through their yearly income. 2) Hosting of Quarterly Job Fairs 
(among businesses moving into the area) with NRDC-IEB. Through its commitment to promoting 
local employment, and a redevelopment campaign.  
V.  PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE - To ensure that all 
phases of work are completed, the coalition will designate project liaisons who have had 
experience with real estate due diligence and completing and environmental site assessments 
projects, including experience in working with outreach and engaging stakeholders. 
a. Audit Findings - There have been no adverse audit findings from a government agency been 
required to comply with high risk terms and conditions. The partners are subject to OMB Circular 
A-133 audits Select partners will have prepared and filed several financial reports to State Housing 
and Community Development, EPA. and other government bodies. 
b. Programmatic Capability - The Project Manager will be a senior level staff member with at 
least five years’ experience in managing complex redevelopment projects. They will report directly 
to the Redevelopment Director of NRDC-IEB.  In order to ensure that all technical, administrative 
and financial requirements are met the NRDC-IEB will utilize the expertise of the project liaison. 
The project liaisons will be required to consistently update the city councils and the mayors on the 
progress of the site assessment. Updates will be in the form of reports that can be viewed by 
government officials and the public alike. These reports will be assessed and be judged based on 
how well the schedule is being met, fund use, and community satisfaction. If at any point, the 
project has failed in one respect or another, it is the responsibility of the city councils or the board 
of supervisors to halt the project and reassess as necessary. The project liaisons will be required to 
manage the progress throughout the entire duration. As such, they will also be held accountable 
for any grievances voiced by the community or the oversight bodies.  Contractor(s) doing the 
assessment will be highly qualified and willing to provide reports of all findings.  If the situation 
arises in which the NRDC-IEB required further expertise, they will contract out. 
c. Measuring Environmental Results: Anticipated Outputs/Outcomes –  
Outputs – This program will develop an inventory of brownfields. It will track the identified 
brownfields, determine the scope and cost of cleanup at selected sites, conduct Phase I and Phase 
II environmental assessments, develop cleanup plans, investigate sources of cleanup financing, 
develop a revitalization strategy, and implement a public outreach and community plan. These 
items will be maintained in the brownfield database so that progress for each site may be tracked 
and measured against each other for evaluation purposes. Evaluation will include analysis of these 
measurements to determine if each site and its outputs are occurring according to the proposed 
plan, and to prioritize sites. As part of the project being undertaken the NRDC-IEB will commit 
to providing sustainable development policies that support overall planning and outcomes through 
their community outreach activities, and their commitment to smart project tools. The NRDC-IEB 
will agree to policies redevelopment to boost the analytics and transportation business that exists 
in the Inland Empire. 
Outcomes – The City currently maintains less than 2 acres of parkland and open space per 1,000 
residents, but the goal is to increase that number to a minimum of 3 acres per 1,000 residents. To 
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assist the City, increase the amount of parks and open space in the community, the City may 
encourage the redevelopment of some Brownfield sites in or near residential areas into addition 
pocket parks, green space, and/or walking paths for public use. Such re-use and redevelopment 
would eliminate the brownfields and improve the quality of life in the community.  As part of the 
development of the project, the NRDC-IEB will commit 20% of the brownfield land to be 
repurposed as parks, recreation areas, or some other community benefit to be decided by the 
assessments and community outreach strategies. The NRDC-IEB will repurpose the land in a way 
that is beneficial not just from an economic perspective but also through a community vitality 
perspective. Regardless of the final development, the NRDC-IEB will remain committed to 
constructing only ‘smart infrastructure’ as defined by as infrastructure with the capacity to self-
regulate so as to not waste resources or energy. 
d. Past Performance and Accomplishments 
i. Currently or Has Ever Received and EPA Brownfields Grant Rialto has received an EPA 
brownfield grant in 2010. Colton received one EPA brownfield assessment grant in 1998. In 2010, 
Rialto received funding from the EPA to conduct community wide hazardous site assessments. All 
told, there were 13 Phase I environmental site assessments under the 2010 round of funding and 4 
phase II environmental site assessments.  
1. Accomplishments - As a result of these assessments, Rialto was granted a cleanup grant for a 
4.8 -acre parcel at 1485 S. Willow Avenue. For Colton, the EPA granted the city $200,000 to 
assess the City Center-Rancho Mill street project area. This area is located in the northwest section 
of Colton, and covers approximately 2 square miles. The area is characterized by many vacant and 
dilapidated industrial structures. Part of the project area located in the Agua Mansa Enterprise 
Zone and Recycling Market Development Zone. Activities associated with this pilot included:  

• Conducting Phase, I and Phase II environmental assessments,  
• Determining the scope and cost of cleanup at selected sites; 
• Developing cleanup plans and a revitalization strategy; 
• Investigating sources of cleanup financing; and 
• Implementing a public outreach and community involvement plan. 

2. Compliance with Grant Requirements - Rialto and Colton have successfully managed grants 
through financial planning, proper oversight, and through the use of project managers. In both 
cases, the respective cities recruited key personnel to ensure that the schedule was consistently 
being met and perhaps more importantly, that the funds were being dispersed and used in a way 
that was consistent with the original intent of the program. Moreover, the councils of both cities 
were actively involved in the project from the planning to the assessment stages. Through an 
integration of expertise and through proper program management, both cities were able to 
successfully perform the duties of the grant.   For both Rialto and Colton, they completed their 
respective brownfield projects in a timely manner. From these projects, both Rialto and Colton 
will improve their capacity for the redevelopment of the land after the initial assessment. Once 
sites are assessed, the respective partners will begin follow-on steps according to plan. In order to 
reinvigorate the region, the partners will all attempt to recruit area residents to participate in job 
fairs and to gain employment from area businesses. No member of the NRDC-IEB currently 
maintains an open EPA Brownfield grant. No Funds are remaining from past EPA grants.   Colton 
was able to assess two square miles of land in the northwest section of Rialto. Both of these efforts 
are reflected in the ACRES report. 
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Appendix 3 - Regional Priorities Form/Other Factors Checklist 

Name of Applicant: _________________________________________________________ 

Regional Priorities Other Factor 

If your proposed Brownfields Assessment project will advance the regional priority(ies) 
identified in Section I.F., please indicate the regional priority(ies) and the page number(s) for 
where the information can be found within your 15-page narrative. Only address the priority(ies) 
for the region in which your project is located. EPA will verify these disclosures prior to 
selection and may consider this information during the selection process. If this information is 
not clearly discussed in your narrative proposal, it will not be considered during the selection 
process. 

Regional Priority Title(s): 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

Page Number(s): ___1, 2, 4, 8, 10, 13,_______________________________________________________ 

Assessment Other Factors Checklist 

Please identify (with an x) which, if any, of the below items apply to your community or your
project as described in your proposal. To be considered for an Other Factor, you must include the 
page number where each applicable factor is discussed in your proposal. EPA will verify these 
disclosures prior to selection and may consider this information during the selection process. If 
this information is not clearly discussed in your narrative proposal or in any other attachments, it 
will not be considered during the selection process. 

Other Factor Page # 
None of the Other Factors are applicable.  
Community population is 10,000 or less. 
Applicant 
territory. 

is, or will assist, a federally recognized Indian tribe or United States 

Target brownfield sites are impacted by mine-scarred land. 
Project is primarily focusing on Phase II assessments. 
Applicant demonstrates firm leveraging commitments for facilitating brownfield 
project completion by identifying amounts and contributors of funding in the 
proposal and have included documentation. 
Recent (2008 or later) significant economic disruption has occurred within 
community, resulting in a significant percentage loss of community jobs and tax 
base. 
Applicant is one of the 24 recipients, or a core partner/implementation strategy 
party, of a “manufacturing community” designation provided by the Economic 

Leveraging New/Expanded Transit Investments to Reduce Air Pollution.

City of Rialto

6, 8, 14
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Development Administration (EDA) under the Investing in Manufacturing 
Communities Partnership (IMCP). To be considered, applicants must clearly 
demonstrate in the proposal the nexus between their IMCP designation and 
the Brownfield activities. Additionally, applicants must attach 
documentation which demonstrate either designation as one of the 24 
recipients, or relevant pages from a recipient’s IMCP proposal which 
lists/describes the core partners and implementation strategy parties. 
Applicant is a recipient or a core partner of HUD-DOT-EPA Partnership for 
Sustainable Communities (PSC) grant funding or technical assistance that is 
directly tied to the proposed Brownfields project, and can demonstrate that 
funding from a PSC grant/technical assistance has or will benefit the project 
area. Examples of PSC grant or technical assistance include a HUD Regional 
Planning or Challenge grant, DOT Transportation Investment Generating 
Economic Recovery (TIGER), or EPA Smart Growth Implementation or 
Building Blocks Assistance, etc. To be considered, applicant must attach 
documentation. 
Applicant is a recipient of an EPA Brownfields Area-Wide Planning grant. 
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Department of Toxic Substances Control 

Matthew Rodriquez 
Secretary for 

Environmental Protection 

Barbara A. Lee, Director 
5796 Corporate Avenue 

Cypress, California 90630 
Edmund G. Brown Jr. 

Governor 

  Printed on Recycled Paper

December 5, 2016 

Ms. Noemi Emeric-Ford 
Regional Brownfields Coordinator 
US EPA Southern California Fields Office 
600 Wilshire Boulevard, Suite 1460 
Los Angeles, California 90017 

LETTER OF SUPPORT FOR USEPA BROWNFIELDS ASSESSMENT GRANT 
APPLICATION 

Dear Ms. Emeric-Ford: 

This letter is to acknowledge that the City of Rialto is planning to submit a grant application 
to the United States Environmental Protection Agency (EPA) for a Brownfields Area-Wide 
Assessment Grant.  The City is planning to request up to $496,500 to continue to support 
their efforts to improve the different sites in the cities of Rialto, Colton, and County of San 
Bernardino area.  Brownfields are severely impacting effective redevelopment planning in 
the City, and the EPA grant will be a key factor in facilitating community revitalization through 
alleviating blight and spurring economic growth. 

The Brownfield Assessment Grant will be used on sites in the cities of Rialto, Colton, and 
County of San Bernardino land.  Specifically, the sites are located at 225 Bloomington 
Avenue, 495 South Riverside Avenue, 1916 North Riverside Avenue, 3610 North Riverside 
Avenue, and 1877 North Riverside Avenue in the City of Rialto.  For the City of Colton, the 
sites will be 1900 South Riverside Avenue, 1800 South Riverside Avenue, 401 North 
Pepper Avenue and the Guyauz Landfill located on APNs 016336212, 016336226, and 
016336227.  For the County of San Bernardino, the sites will be located at Cement Plant 
Road, and Meridian Road (unincorporated).  

On behalf of the State of California’s Department of Toxic Substances Control, I am pleased 
to recognize and support the City of Rialto’s plans to redevelop Brownfields sites. 
Brownfields assessments are important tools through which public agencies can reclaim 
blighted and underutilized areas and transform them from liabilities to community assets. 
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Ms. Noemi Emeric-Ford 
December 5, 2016 
Page 2 

Should you have any questions or comments, please do not hesitate to contact me at
(714) 484-5489 or Maryam.Tasnif-Abbasi@dtsc.ca.gov.

Sincerely,

Maryam Tasnif-Abbasi 
Brownfields Coordinator 
Brownfields Restoration and School Evaluation Branch 
Brownfields and Environmental Restoration Program 

Maryam 
Tasnif-Abbasi

Digitally signed by Maryam Tasnif-Abbasi 
DN: cn=Maryam Tasnif-Abbasi, 
o=Department of Toxic Substances Control, 
ou=Brownfields and Environmental 
Restoration Program, 
email=MTasnif@dtsc.ca.gov, c=US 
Date: 2016.12.05 14:23:19 -08'00'
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December 8, 2016 

Mayor Deborah Robertson 

City of Rialto 

150 S. Palm Ave 

Rialto, CA 92376 

Dear Mayor Robertson: 

As San Bernardino County Supervisor for the Fifth District, I am pleased to submit a letter in 

support of the City of Rialto’s application to the Environmental Protection Agency for the 

Brownfields Assessment Grant.  

The City of Rialto has championed initiatives aimed at improving the health and wellbeing of its 

residents. This funding opportunity would provide the City with a useful tool to help residents 

who have been historically impacted by economic disinvestment, health disparities, and 

environmental contamination.  It is important to assess the potential health risks and economic 

challenges in order to develop a strategy for remediation and future development. I commend the 

City of Rialto for taking this important step and I support the application to the U.S. 

Environmental Protection Agency.  

Please note that this letter is a reflection of my individual support for the application. Should the 

city wish to seek formal participation from the County in brownfield program, direction from the 

full Board of Supervisors would be required. If I can be of further assistance, please feel free to 

contact me at (909) 387-4565 or via email at supervisorgonzales@sbcounty.gov. 

Sincerely, 

JOSIE GONZALES 

San Bernardino County Supervisor, 5th District 

JG/jw 

Board of Supervisors 
Fifth District 

Josie Gonzales 
Supervisor  

385 North Arrowhead Avenue, San Bernardino, CA  92415  |   Phone: 909.387-4565   Fax: 909.387-5392 

Page 6 of 13

mailto:supervisorgonzales@sbcounty.gov


 

1040 SOUTH MT. VERNON AVENUE, SUITE G-193, COLTON, CALIFORNIA 92324 

PHONE 951-682-4646   FAX 951-682-4685 

AN ENTERPRISE 

BUILDING  FOUNDATION 

TCU 
T.C.U. COMMUNITY PARTNERSHIP INC. 

December 16, 2016

City of Rialto 

Mayor Deborah Robertson 

150 S. Palm Ave 

Rialto, CA  92376 

Dear Mayor Robertson 

The National Resource Development Council – For Local Government, hereby commits 

to support your proposal to the Environmental Protection Agency (EPA) to assess and 

develop a plan for the Brownfields Assessment Coalition. I understand that the proposed 

Brownfields Assessment Coalition will assess, plan, and research economic and 

environmental needs of the targeted communities. This also includes:   

a) Educating residents of Brownfields and coalitions plan to revitalize area

b) Having Brownfields Assessed as well as providing a plan for clean-up,

redevelopment, and re-use.

c) Incorporate livability and sustainability principles as well as the economic,

environmental, health, and social benefits associated with the reuse and

redevelopment of brownfield sites.

d) Help communities revitalize brownfield properties, mitigate potential health

risks, and restore economic vitality.

e) Mitigate environmental conditions through effective deconstruction and

remediation strategies which address solid and hazardous waste, and

improve air and water quality;

The Healthy Rialto understands the importance of further addressing and assessing the 

potential health risks and economic challenges for the community and families.  It has 

been a pleasure to work with The City or Rialto in the past and we look forward to 

working with The City of Rialto on this project as well.  

Sincerely, 

______________________________________________ 
Dec-18-2016 | 6:57 PM PT 

_______________ 

Tammie L. Watson, Administrator  Date 

T.C.U. Community Partnership, Inc.  

DocuSign Envelope ID: 81CF3778-DAD0-401B-A2BD-E30B6CDE9186
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Kenneth Calvin 

NRDC-LG Administrator 

2910 South Archibald Ave 

Ontario, CA 91761-7323 

916-533-4197 

lrobinson202@gmail.com 

City of Rialto 

Mayor Deborah Robertson 

150 S. Palm Ave 

Rialto, CA  92376 

RE:  Letter of Support and Participation 

Dear Mayor Robertson 

The National Resource Development Council – For Local Government, hereby commits to support your 

proposal to the Environmental Protection Agency (EPA) to assess and develop a plan for the Brownfields 

Assessment Coalition. I understand that the proposed Brownfields Assessment Coalition will assess, plan, 

and research economic and environmental needs of the targeted communities. This also includes:   

a) Educating residents of Brownfields and coalitions plan to revitalize area

b) Having Brownfields Assessed as well as providing a plan for clean-up, redevelopment, and re-

use.

c) Incorporate livability and sustainability principles as well as the economic, environmental,

health, and social benefits associated with the reuse and redevelopment of brownfield sites.

d) Help communities revitalize brownfield properties, mitigate potential health risks, and restore

economic vitality.

e) Mitigate environmental conditions through effective deconstruction and remediation strategies

which address solid and hazardous waste, and improve air and water quality;

The Healthy Rialto understands the importance of further addressing and assessing the potential health risks 

and economic challenges for the community and families.  It has been a pleasure to work with The City or 

Rialto in the past and we look forward to working with The City of Rialto on this project as well.  

Sincerely, 

______________________________________________ 
12/18/2016 

_______________ 

Kenneth Calvin, Administrator Date 

National Resource Development Council – For Local Government 

DocuSign Envelope ID: 16E6E68F-AFE7-49B6-B058-AB0C29754BD2

Page 8 of 13



DOCUMENTATION OF THRESHOLD 
CRITERIAS

Letters of  Commitment

Page 9 of 13



MAYOR 

Richard A. DeLaRosa 

COUNCIL MEMBERS 

David J. Toro 
District 1  

Summer Zamora Jorrin 
District 2 

Frank J. Navarro 
District 3 

Dr. Luis S. González 
District 4 

Deirdre H. Bennett 
District 5 

Isaac T. Suchil 
District 6 
Mayor Pro Tem 

CITY MANAGER 

William R. Smith 

CIVIC  CENTER 
650 N.  LA CADENA DRIVE 
COLTON, CA  92324 
PH:      (909)   370-5099 
FX:       (909)   370-5192 
WEB:  www.coltoca.gov 

November 29, 2016 

Mayor Deborah Robertson 

City of Rialto 

  150 S. Palm Avenue 

Rialto, CA 92376 

RE: Letter of Support and Commitment - EPA Brownfields Assessment Grant 

Dear Mayor Robertson: 

The City of Colton, hereby commits to support your proposal to the Environmental 

Protection Agency (EPA) to assess and develop a plan for the Brownfields Assessment 

Coalition. I understand that the proposed Brownfields Assessment Coalition will assess, 

plan, and research economic and environmental needs of the targeted communities.   

This also includes: 

a) Educating residents of Brownfields and coalitions plan to revitalize area

b) Having Brownfields Assessed as well as providing a plan for clean-up,

redevelopment, and reuse.

c) Incorporate livability and sustainability principles as well as the economic,

environmental, health, and social benefits associated with the reuse and

redevelopment of brownfield sites.

d) Help communities revitalize brownfield properties, mitigate potential health risks, and

restore economic vitality.

e) Mitigate environmental conditions through effective deconstruction and remediation

strategies which address solid and hazardous waste, and improve air and water

quality;

The City of Colton understands the importance of further addressing and assessing the 

potential health risks and economic challenges for the community and families. It has 

been a pleasure to work with the City of Rialto in the past and we look forward to 

working with the City of Rialto on this project as well. 

Sincerely, 

 Richard A. DeLaRosa, Mayor 

Page 10 of 13

http://www.coltoca.gov/


Page 11 of 13



Page 12 of 13



Letter of Support 

December 15th, 2016

Mayor Deborah Robertson 

City of Rialto 

150 S. Palm Ave 

Rialto, CA  92376 

RE:  Letter of Support and Participation 

Dear Mayor Robertson 

The Business Improvement District Association hereby commits to support your proposal to the 

Environmental Protection Agency (EPA) to assess and develop a plan for the Brownfields Assessment 

Coalition. I understand that the proposed Brownfields Assessment Coalition will assess, plan, and research 

economic and environmental needs of the targeted communities. This also includes:   

a) Educating residents of Brownfields and coalitions plan to revitalize area

b) Having Brownfields Assessed as well as providing a plan for clean-up, redevelopment, and re-

use.

c) Incorporate livability and sustainability principles as well as the economic, environmental,

health, and social benefits associated with the reuse and redevelopment of brownfield sites.

d) Help communities revitalize brownfield properties, mitigate potential health risks, and restore

economic vitality.

e) Mitigate environmental conditions through effective deconstruction and remediation strategies

which address solid and hazardous waste, and improve air and water quality;

The Business Improvement District Association understands the importance of further addressing and 

assessing the potential health risks and economic challenges for the community and families.  It has been a 

pleasure to work with The City or Rialto in the past and we look forward to working with The City of Rialto 

on this project as well.  

Sincerely, 

______________________________________________ _______________ 

Robb R. Steel, Director of Redevelopment Date 

Business Improvement District Association, Rialto 

DocuSign Envelope ID: 30D23919-F40B-419F-B9AE-F0E5E7A1225A
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OMB Number: 4040-0004
Expiration Date: 10/31/2019

* 1. Type of Submission: * 2. Type of Application:

* 3. Date Received: 4. Applicant Identifier:

5a. Federal Entity Identifier: 5b. Federal Award Identifier:

6. Date Received by State: 7. State Application Identifier:

* a. Legal Name:

* b. Employer/Taxpayer Identification Number (EIN/TIN): * c. Organizational DUNS:

* Street1:

Street2:

* City:

County/Parish:

* State:

Province:

* Country:

* Zip / Postal Code:

Department Name: Division Name:

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

Title:

Organizational Affiliation:

* Telephone Number: Fax Number:

* Email:

* If Revision, select appropriate letter(s):

* Other (Specify):

State Use Only:

8. APPLICANT INFORMATION:

d. Address:

e. Organizational Unit:

f. Name and contact information of person to be contacted on matters involving this application:

Application for Federal Assistance SF-424

Preapplication

Application

Changed/Corrected Application

New

Continuation

Revision

12/19/2016

City of Rialto

956000768 0835838490000

150 S. Palm Ave

Rialto

CA: California

USA: UNITED STATES

92376-7257

Mike

Story

909-820-2689 

MStory@rialtoca.gov

Funding Opportunity Number:EPA-OLEM-OBLR-16-08 Received Date:Dec 19, 2016 05:09:29 PM ESTTracking Number:GRANT12308812



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

C: City or Township Government

Environmental Protection Agency

66.818

Brownfields Assessment and Cleanup Cooperative Agreements

EPA-OLEM-OBLR-16-08

FY17 Guidelines for Brownfields Assessment Grants

NONE

The DALSBT Center will transform the region and its capacity to serve and reduce air pollution, 
create economic opportunities, and advance active and sustainable transportation platforms.

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment

Funding Opportunity Number:EPA-OLEM-OBLR-16-08 Received Date:Dec 19, 2016 05:09:29 PM ESTTracking Number:GRANT12308812



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

CA-031 CA-035

Add Attachment Delete Attachment View Attachment

05/31/202006/01/2017

536,500.00

0.00

0.00

0.00

0.00

0.00

536,500.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Tammie

Watson

Resource Development

760-822-8767

tammie.watson@me.com

Tammie Watson

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

12/19/2016

If "Yes", provide explanation and attach 

Funding Opportunity Number:EPA-OLEM-OBLR-16-08 Received Date:Dec 19, 2016 05:09:29 PM ESTTracking Number:GRANT12308812


	ProjectNarrativeAttachments_1_2-Attachments-1235-Mandatory Project Narrative
	Blank Page
	Untitled

	OtherNarrativeAttachments_1_2-Attachments-1234-Mandatory Other Attachments
	Blank Page
	Blank Page
	Blank Page

	Form SF424_2_1-V2.1



